
 

 

Agenda 
 

Jefferson County 
Highway Committee Meeting 

 
Tuesday, September 2, 2014 

8:00 a.m. 
Office of the Highway Commissioner – Committee Room 

141 West Woolcock Street 
Jefferson, Wisconsin 

 

 Committee Members:  George Jaeckel - Chairman, Walt Christensen - Vice 
Chairman, Al Counsell - Secretary, Carlton Zentner, 
Ron Buchanan 

Highway Commissioner:  William T. Kern 

  AGENDA  

     

   1.  Call meeting to order 

  2.  Roll Call 

  3.  Certification of compliance with the Open Meetings Law 

  4.  Review of the Agenda    

 

   5.  Public Comment  

   6.  Approve minutes from August 5, 2014 Highway Committee meeting  

   7.  Communications    

   8   Old Business  a. Discuss Highway Department 2015 budget 

    9.  New Business a. Highway facility project construction update 

b. Review monthly financial account summary 

 10.  Highway Operations Report 

11.  Review and approve vouchers 

12.  Set Next Meeting Date – October 7, 2014 

13.  Adjourn 

14.  Project Tour - CTH N (CTH B - CTH A) * 

          *No County business will be conducted 

Note:  The Highway Committee may discuss and/or take action on  any item 
specifically listed on the agenda. The Highway Committee will be taking a tour of 
the CTH N project, if anyone is interested in joining the tour, please contact the 
Highway Commissioner at least 24 hours in advance of the meeting.  

 

 
"Individuals requiring special accommodations for attendance at the meeting 

should contact the County Administrator 24 hours prior to the meeting at 920-

674-7101 so appropriate arrangements can be made." 

 

   

 



JEFFERSON COUNTY HIGHWAY COMMITTEE 

MEETING MINUTES  

 

Tuesday, August 5, 2014 

 

 

The Jefferson County Highway Committee met on Tuesday, August 5, 2014, at 8:00 A.M. for a 

meeting at the Highway Office. 

 

ROLL OF THE HIGHWAY COMMITTEE: 

 

Members present: Ron Buchanan; George Jaeckel; Al Counsell; Walt Christensen; Carlton Zentner 

Members absent: None 

Also Present: William Kern, Highway Commissioner 

 Ben Wehmeier, County Administrator 

 Ann Jenswold, Highway Department 

 Bill Buglass, Payne & Dolan 

  

  

  

Purpose of the meeting was to review and approve vouchers and other highway business. 

 

 

HIGHWAY COMMITTEE MINUTES: The minutes from the July 1, 2014 Highway meeting, 

having been distributed in advance, it was moved by Mr. Counsell and seconded by Mr. 

Christensen to approve the minutes as printed. 

 

Carried by the following roll call: 

 AYES: Jaeckel, Buchanan, Counsell, Christensen, Zentner 

 NOES: None 

 ABSENT: None 

     ABSTAIN:  None 

 

CORRESPONDENCE:  

 Walt Christensen:  Water Star Wisconsin Webinar August 21:  Deicing 

Methodologies & Products Comparative Study 

 Commissioner Kern:  Announcement of the passing of employee Perry Saunders 

 

      Newsletters: 

 NONE 

 

 News Releases/Notices: 

 NONE 

 

PUBLIC COMMENT:  

 NONE  
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HIGHWAY COMMISSIONER’S REPORT:  

 

 Construction Projects 

CTH “N” (CTH “B” – CTH “A”) – Reconstruction (Construction, Pave, Shoulder) 

Schedule:  May 1 – November 21 

Progress:  Crews are working on both ends of CTH N, there is not any substantial base 

under the pavement and the sub-base material is very poor.  Most of the road has needed 

to be undercut by 3 to 5 feet.  Crews are working on the road cuts first, along with 

drainage improvements, additional slope work will be needed as project progresses.  20% 

complete.   

CTH “G” (US 18 – STH 89) – Resurfacing (Pulverize, Pave, Shoulder) 

Schedule:  May 27 – June 13 

Progress:  Project is complete 

CTH “W” (STH 26 – Collins Road) – Resurface (Pulverize, Pave, Shoulder) 

Schedule:  June 2 – September 15 

Progress:  Removed asphalt, concrete, and poor soils on the section between Collins Rd 

and Annex Rd.  New base course was placed and a schedule for paving the binder asphalt 

will be determined. 

The updated schedule is to work on the remaining section of CTH W between Annex 

Road and STH 26 in August (August 4 – August 28). 

15% complete. 

CTH “A” (Crossman Road – Lake Mills) – Resurfacing/Reconstruction 

Progress:  Survey is complete, design work is in progress.  An initial design overview 

meeting will be held with existing landowners in August. 

 General Maintenance 

Crews are completing various signing repair work and numerous sign/post replacements 

First cut of mowing on all state and county highways is complete 

Crews completed an interstate overlay/patch on I-94 in Johnson Creek 

Crack seal work on county highways is complete 

Crack seal work for the DOT will be scheduled in August (Special Contracts) 

County seal coating for county highways is complete, seal coating for other counties, 

towns, and villages will be completed in August and September 

 Office/Shop 

Office staff has completed the 2013 financial report summary 

Administrative staff has completed the 2015 budget 

 Design work is still in progress for CTH “J”, CTH “A”, and CTH “P” 

Shop staff is identifying equipment to move to the new facility and also equipment 

needed to be replaced 
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OLD BUSINESS 

 

 NONE 

 

NEW BUSINESS 

 

9a.  Discuss 2015 Highway Department budget 

Commissioner Kern discussed the 2015 construction projects:  CTH A (Lake Mills – Watertown) 

10.25 miles; pulverize, pave, and shoulder:  CTH A (Crossman Road – Lake Mills) 1.25 miles; 

R/W, construction, rehabilitation, pave, and shoulder:  CTH J (STH 89 – Jefferson) 1.0 miles; 

pulverize, construction, pave, shoulder (facility entrance).  The seal coat projects for 2015:  CTH 

SC (US 16 – Dodge County) 2.7 miles; CTH A (US 18 – Crossman Road) 3.4 miles; CTH B 

(Dane County – Lake Mills) 5.2 miles.  He also informed the Committee of a 15% salt price 

increase for winter maintenance, a decrease in CHIP funding from the State for 2015, and the 

replacement of the highway fleet in the future.  No Motion 

 

9b.  Highway Facility project construction update 

County Administrator Wehmeier updated the Committee on the lime stabilization process that 

was done.  He stated that the process created a good base and that the cost came in better than 

expected.  The footings are 80% complete and the pre cast materials will be showing up this 

week for erection.  He stated that there may be a good possibility that the outer shell of the 

building may be in place by the ground ceremony on August 11.  There was discussion on 

Infrastructure agenda items regarding the cost of tubing for radiant heat and a voice alarm 

system.  The Committee’s questions were answered by Administrator Wehmeier and 

Commissioner Kern.  No Motion 

 

9c.  Review monthly financial account summary 

The Highway Commissioner discussed the financial account summary with the Committee.  He 

handed out and discussed a mowing summary for 2012 and 2013.  Questions from the 

Committee were answered.  No Motion   

 

10.  Highway Operations Report 

The Commissioner reviewed the operations report with the Committee regarding current 

operations.  He discussed the CTH “N” project and will arrange for a tour of the project after the 

September Highway Committee meeting.  Questions were answered.  No Motion. 
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REVIEW & APPROVE VOUCHERS: The vouchers held the following totals resulting: 

 

             BILLS:      07/09/14          $    27,403.82 

BILLS:      07/16/14          $    86,276.95 

BILLS:      08/05/14          $  172,328.34 

           COMMITTEE:      JUNE          $         391.44 

      TOTALS:                                                  $  286,400.55                              

 

 

It was moved by Mr. Buchanan and seconded by Mr. Zentner that the bills are allowed as 

reviewed.   

 

Carried by the following roll call: 

 AYES: Jaeckel, Buchanan, Counsell, Christensen, Zentner 

 NOES: None 

 ABSENT: None 

 ABSTAIN:  None 

 

 

Motion by Mr. Zentner and seconded by Mr. Counsell to adjourn at 9:35 a.m. 

 

Carried by the following roll call: 

 AYES: Jaeckel, Buchanan, Counsell, Christensen, Zentner 

 NOES: None 

 ABSENT: None 

 ABSTAIN:  None 

 

 

The next meeting will be held on September 2, 2014. 

 

 

Approval:          

                                                     
                         Al Counsell, Secretary  
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